
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

3:30 PM

Run date

Time

Reviewer: Wilcox, Jason 27-May-10

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 057 Date: 06-May-2010 Thursday

Approved Date:

Shift Hours: 07:00 am 06:30 pm Break: 00:30 Over Time: 03:00

Const Calendar Day: 240

Inspection Type: Continuous

Title:

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Sunny

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

OBG Bolting & Welding

ABF crews had to work on splice 3 bottom weld weld repairs on the North wing , & bottom
weld on the South wing , bolting the T beam stiffeners on the North & South wings , on splice 4 bolting &
testing the U ribs stiffeners . Crews started at 7:00 AM.

Rory & Jeremy had to work on splice 3 . Crews had to work on the bottom weld between 3 E - 4 E .
Crews had to prepare their tools & equipment , clean & grind the previous weld , heat the welding area &
calibrate the welding machine . Crews started at 7:10 AM. They were done at 9:00 AM.

Rory started the 1st pass for the 5.0 meters long weld from the center of the plates going North at
9:15 AM. At 10:00 PM. 1 passe was completed . At 12:00 PM. 4 passes were completed .Crews were done
welding at 1:40 PM. Crews left the heat on until 4:45 PM. Crews had to clean & grind the previous weld ,
check with the QA & QC before going to the next pass .

After that , crews had to disassemble the Bug - O machine , & track , disconnect the power & gas
lines , clean the area , wrap up their tools & equipment & prepare them to be mobilized to another location
on the site . Jim , Mike , & Jojo were on the site

Mitch & Jordan had to work on splice 3 . Crews had to work on the bottom weld repairs between
3 E - 4 E on the North wing . They had to work with Tony & Mike on the lay outs for the repairs .

Mitch had to cut 4 - 0.1 meter long weld from the bottom , clean & grind the back of the weld , heat
the welding areas , & complete the weld . He was done at 4:00 PM.

In addition to that, he had to grind some of the locations where the donut plates for the temporary
adjustment brackets were welded . He was done at 5:00 PM.

Jordan had to work inside the North wing . He had to cut 0.44 meter long weld & 3 smaller locations
He started at 11:00 AM . He was done at 5:10 PM. No structural weld was performed on the North wing
inside the OBG .

Earl & Ian had to work on the splice 4 between 4 E - 5 E .on the top plates . Crews had to place the
back bar , & align the top plates . They had to prepare their tools & equipment , reroute the power line ,
grind , clean , & heat the welding area , weld the temporary adjustment brackets , drive wedges to align
the top plates , Crews started at 8:00 AM. They were done at 1:30 PM.

After that , crews had to work on the back bar . They had to center the back bar , drive wedges
between the top plates , & the U ribs . Crews started at 1:40 PM. They were done at 5:15 PM.

Bolting crews had to work on splice 3 , & 4 . Obra , James , Matt , Pablo , & Casey had to work on
the U ribs stiffeners between 4 E - 5 E . Crews had to snug , mark the bolts for the 1/2 turn & pretension
them , place the filler plates ( Shims ) on the U ribs with C channels . Crews started at 7:15 AM. Obra , &
Casey were done at 10:00 AM. Matt , Pablo , & James were done at 1:00 PM.
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After that , Matt , Pablo , Salvador & I had to work on the 10% bolt testing . Pablo & Matt started to
test the bolts at 1:20 PM. They were done at 3:10 PM.

Obra , & Casey had to work on the lower beam stiffeners on panel points # 22 , 26 , 32 , & 35 .
Crews had to install 8 bolts on the 18 lower stiffener beams , snug , mark for the 1/2 turn , & pretension the
bolts in lifts 3 , 4 , & 5 . Crews started at 10:15 AM. They were done at 3:10 PM.

Ryan , Roberto , & Joshua , Hayes , & Declan came to the site at 11:00 AM. Crews had to work with
all crews in all areas to speed up their work , work on house keeping pulling out of the site all the excess
materials , prepare to assemble the scaffold for lift 6 , work on the ventilation system for lift 5 & 6 , &
remove the ventilation system from lift 1 , & 2 .

Walter , & Jose had to work on the North & South wings in splice 4 . Crews had to place the top
plates on the T beam stiffeners between 4 E - 5 E , install 16 temporary bolts on each stiffener beam .
Crews started at 7:15 AM. They were done at 9:45 AM.

After that , crews had to work on splice 3 . They had to work on the North wing T beam stiffeners.
Crews had to place the top plates using 70 mm. bolts DHGM 220058 , & side plates using 65 mm. bolts
DHGM220069 . Crews started at 9:45 AM. They were done at 3:10 PM.

Jacob , Jim , & Jonathan had to work on the North wing T beam stiffeners . Crews had to place the
top & side plates on N 21 & N 22 , install the permanent bolts , snug , mark the 1/2 turn & pretension the
bolts. Crews started at 7:30 AM. They were done at 12:00 PM.

In the afternoon , crews joined the other crews on the South wing to the end of the shift .
All bolting crews left at 3:20 PM.

Bid Item: 056 W-L02-ALB.05604-0120F4 W Line Lift 02 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L02-ALB.05604-0120F4 E Line Lift 02 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L02-WEL.05604-0120F4 E Line Lift 02 Weld

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDING MACHINE, MILLER 250 AMP

0.00

002082

0.00

No

0.00 0.00

Bid Item: 056 E-L03-ALB.05604-0120F4 E Line Lift 03 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L04-ALB.05604-0120F4 E Line Lift 04 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV
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APP RYAN EVANCHIKIronworker 4.00 0.00 0.00 4.00

JNM ROBERTO HERNENDEZIronworker 4.00 0.00 0.00 4.00

JNM JOSUE GALVANIronworker 4.00 0.00 0.00 4.00

JNM HAYES BATISTEIronworker 4.00 0.00 0.00 4.00

JNM DECLAN TREANORIronworker 4.00 0.00 0.00 4.00

JNM JOSE AMAYA-MESAIronworker 5.00 0.00 0.00 5.00

JNM WALTER HERNANDEZIronworker 5.00 0.00 0.00 5.00

JNM JOHNATHAN CANITESIronworker 8.00 0.00 0.00 8.00

JNM JAMES GALBRAITHIronworker 8.00 0.00 0.00 8.00

APP JACOB MECHEIronworker 8.00 0.00 0.00 8.00

Bid Item: 056 E-L04-WEL.05604-0120F4 E Line Lift 04 Weld

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDER, LINCOLN 500-549 AMP DSL/TOW

0.00

000073

0.00

No

0.00 0.00

WELDER W/METER, 1000 AMP

8.00

000072

0.00

No

0.00 0.00

WELDING EQUIPMENT

8.00

*E0010562

0.00

No

0.00 0.00

WELD EQUIPMENT, SEMI-AUTO PORT WIRE FEEDER

8.00

000369

0.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM MITCHELL SITTINGERIronworker 8.00 2.00 0.00 10.00

FOR JORDAN HAZELAARIronworker 8.00 2.00 0.00 10.00

FOR RORY HOGANIronworker 8.00 2.00 0.00 10.00

APP JEREMY DOLMANIronworker 8.00 2.00 0.00 10.00

Bid Item: 056 E-L05-ALB.05604-0120F4 E Line Lift 05 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM WALTER HERNANDEZIronworker 3.00 0.00 0.00 3.00

APP PABLO RAMIREZIronworker 8.00 0.00 0.00 8.00

JNM OBRA PAULKIronworker 8.00 0.00 0.00 8.00

JNM MATTHEW HOLTIronworker 8.00 0.00 0.00 8.00

JNM JOSE AMAYA-MESAIronworker 3.00 0.00 0.00 3.00

JNM JAMES CANTANDOIronworker 8.00 0.00 0.00 8.00

APP JACOB SPIEKMANIronworker 8.00 0.00 0.00 8.00

FOR DARRYL WEBBIronworker 8.00 0.00 0.00 8.00

APP CASEY LUXIronworker 8.00 0.00 0.00 8.00

Bid Item: 056 E-L05-WEL.05604-0120F4 E Line Lift 05 Weld

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV
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Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDER W/METER, 1000 AMP

8.00

000070

2.00

No

0.00 0.00

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP IAN MURPHYIronworker 8.00 2.00 0.00 10.00

FOR EARL CLAYBORNIronworker 8.00 2.00 0.00 10.00
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